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Agenda

● Commercial Crew and Cargo 
Program/COTS Overview
- SpaceX

- Orbital

- Other Unfunded Partnerships

● Recovery Act Commercial Crew 
Initiatives
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National Direction

● National Aeronautics and Space Act of 1958 (as amended 1984)
- …the National Aeronautics and Space Administration (as established by title II of this Act) 

seek and encourage to the maximum extent possible the fullest commercial use of 
space.

● National Space Exploration Policy/Vision for Space Exploration, 2004
- [The United States will] Promote… 

commercial participation in exploration… to further U.S. scientific, security, and economic 
interests.

- [The NASA Administrator will] Pursue 
commercial opportunities for providing transportation and other services supporting 
the International Space Station and exploration missions beyond low Earth orbit.

● NASA Authorization Act of 2005
- The Administrator shall establish a program to develop a sustained human presence on the 

Moon… to promote exploration, science, commerce…

● NASA Authorization Act of 2008
- …Congress encourages NASA to look for such service opportunities and, to the maximum 

extent practicable, make use of the commercial sector to provide those services.
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Program Objectives

 NASA established the Commercial Crew & Cargo 
Program in November 2005 to accomplish the 
following objectives:
- Implement U.S. Space Exploration policy with

investments to stimulate the commercial space 
industry

- Facilitate U.S. private industry demonstration 
of cargo 
and crew space transportation capabilities with 
the 
goal of achieving safe, reliable, cost effective 
access to low-Earth orbit

- Create a market environment where 
commercial 
space transportation services are available to 
Government and private sector customers

Extending human presence in space by enabling an expanding and robust U.S. 
commercial space transportation industry
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● $500M budgeted in FY06-FY10 as an 
investment for the demonstration of 
commercial orbital transportation capabilities

● COTS executed in two phases:
- Phase 1: Technical Development/Demonstration

funded Space Act Agreements (SAA) 
- Phase 2: Competitive Procurement of

ISS Commercial Resupply Services
(managed by SOMD/ISS Program)

● Phase 1 first round competition for funded SAAs awarded August 2006
- SpaceX awarded $278M SAA
- Rocketplane Kistler awarded $208M SAA (Terminated in Oct 07 for failure to meet milestones)

● Phase 1 second round competition awarded February 2008
- Orbital Sciences Corp. awarded $170M SAA

● Phase 2 procurement of ISS Commercial Resupply Services (CRS) contracts 
awarded December 2008

● Potential contract value for:
- SpaceX $1.6B for ISS cargo services
- Orbital $1.9B for ISS cargo services

Commercial Orbital Transportation Services 
(COTS) Overview
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Potential COTS Capabilities
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Falcon 9
Rocket

Dragon Cargo

Dragon Crew

Description and Features:
 Falcon 9 Medium Class Launch Vehicle

 Dragon Crew/Cargo Spacecraft

 Recoverable launch vehicle and spacecraft

 Cape Canaveral LC-40 Launch Site

 ISS Flight Demonstration: March 2010 (per SAA)

 Cargo Demonstration – up to $278 M

 Crew Demonstration Option – up to $308 M 
(not funded)

SpaceX COTS System

SpaceX Launch Site at Cape SLC 40

Dragon
Cargo Capsule

Dragon
Crew Capsule
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Orbital COTS System

Description & Features:
 Taurus II Launch Vehicle – derivative of 

Taurus I with Aerojet AJ-26 engines (2) & 
Castor 30 2nd stage

 Cygnus Service Module used for all 
missions – derived from STAR™ & Dawn 
spacecrafts

 Pressurized Cargo Module (PCM):  
Heritage - ISS MPLM

 Wallops Flight Facility Launch Site
 ISS Flight Demonstration: March 2011
 Cargo Demonstration – up to $170 M

Unpressurized Cargo Module
(w/ Service Module)

Taurus II

Pad 0B
Pad 0A

Horizontal Integration
Facility (HIF) Site

Wallops Flight Facility (WFF)
Launch Site & Key Facilities

Atlantic Ocean

Bldg H-100
(WFF Main Base)

COTS Visiting Vehicle
& Payload Processing

Bldg H-100
(7 Miles)794’

Pad 0A Taurus-II
Launch Site

Bldg H-100

Virginia Eastern Shore

Launch Pad 0A

Pad 0B
Pad 0A

Horizontal Integration
Facility (HIF) Site

Wallops Flight Facility (WFF)
Launch Site & Key Facilities

Atlantic Ocean

Bldg H-100
(WFF Main Base)

COTS Visiting Vehicle
& Payload Processing

Bldg H-100
(7 Miles)794’

Pad 0A Taurus-II
Launch Site

Bldg H-100

Virginia Eastern Shore

Launch Pad 0A

Pressurized Cargo Module 
with Cygnus Service Module

Taurus II Rocket

MARS/Wallops Launch Site



9

Other Commercial Partners

 NASA continues to support two unfunded
SAA commercial partners

- PlanetSpace
- SpaceDev

PlanetSpace
Athena III

SpaceDev DreamChaser
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* Delayed due to slip in Demo 1 Mission

*

ORBITAL COTS Milestone Tracking (Amendment 2)

# Description Planned Planned Planned Submitted Approved $M $M Notes
(R0 - 2/08) (R1 - 10/08) (R2-03/09) Total

FY08
1 Program Plan Review Mar-08 Mar-08 Mar-08 Mar-31-08 Apr-17-08 10.0 10.0 Complete
2 Demo Mission System Requirements Review Jun-08 Jun-08 Jun-08 Jul-17-08 Jul-30-08 20.0 30.0 Complete
3 Unpressurized Cargo Module (UCM) PDR Jul-08 Jul-08 Jul-08 Aug-14-08 Aug-20-08 10.0 40.0 Complete
4 DELETED Sys. PDR renumbered to M 10 in R2
5 COTS Integration/Ops Facility Review Oct-08 Sep-08 Sep-08 Sep-22-08 Sep-23-08 10.0 50.0 Complete

FY09
6 Pressurized Cargo Module (PCM) PDR Nov-08 Oct-08 Oct-08 Oct-09-08 Nov-03-08 10.0 60.0 Complete
7 DELETED Replaced UCM w/ PCM CDR in Amend 2
8 Instrumentation Program & Command List Feb-09 Feb-09 Feb-09 Feb-18-09 Mar-12-09 10.0 70.0 Complete
9 Completion of ISS Phase 1 Safety Review Mar-09 Mar-27-09 Mar-27-09 10.0 80.0 Complete. New Milestone in Amend. 2
10 COTS System PDR Sep-08 Feb-09 Apr-09 May-22-09 May-26-09 20.0 100.0 Renumbered , was Milstone 4.
11 PCM CDR Jul-09 10.0 New Milestone in Amend. 2
12 COTS Visiting Vehicle (Cygnus) Avionics Test Jun-09 Jun-09 Aug-09 10.0 Renumbered; was Milestone 10; -$5M
13 Completion of ISS Phase 2 Safety Review Aug-09 10.0 New Milestone in Amend. 2
14 COTS System CDR Mar-09 Mar-09 Sep-09 10.0 Renumbered; Was Milestone 9; -$10M

FY10
15 Service Module (SM) Core Assembly Complete Oct-09 Oct-09 Dec-09 7.5 Renumbered ; Was Milestone 12
16 SM Test Readiness Review Jan-10 Jan-10 Apr-10 7.5 Renumbered; Was Milestone 13
17 SM Initial Comprehensive Performance Test May-10 May-10 Jul-10 5.0 Renumbered ; Was Milestone 14

FY11
18 Launch Vehicle Stage I Assembly Complete Sep-10 Sep-10 Oct-10 2.5 Renumbered ; Was Milestone 15; -$2.5M
19 Cargo Integration Demonstration Dec-10 2.5 New Milestone in Amend. 2
20 Mission Readiness Review Oct-10 Oct-10 Feb-11 2.5 Renumbered ; Was Milestone 16
21 System Demonstration Flight Dec-10 Dec-10 Mar-11 2.5 Renumbered ; Was Milestone 17

TOTAL 170.0

SPACEX COTS Milestone Tracking (Amendment 2)

# Description Planned Planned Planned Submitted Approved $M $M Notes
(R0 - 8/06) (R1- 1/07 ) (R2 - 2/08) Total

FY06
1 Project Management Plan Sep-06 Sep-06 Sep-06 Sep-15-06 Sep-15-06 23.1 23.1

FY07
2 Demo 1 System Requirements Review Nov-06 Nov-06 Nov-06 Nov-29-06 Dec-4-06 5.0 28.1
3 Demo 1 Preliminary Design Review Jan-07 Feb-07 Feb-07 Feb-8-07 Feb-8-07 18.1 46.2 Date changed per NASA's request.
4 Financing Round 1 Mar-07 Mar-07 Mar-07 Mar-1-07 Mar-7-07 10.0 56.2
5 Demo 2 System Requirements Review Mar-07 Mar-07 Mar-07 Mar-15-07 Mar-29-07 31.1 87.4
6 Demo 1 System Critical Design Review Aug-07 Aug-07 Aug-07 Aug-22-07 Aug-29-07 8.1 95.5

FY08
7 Demo 3 System Requirements Review Oct-07 Oct-07 Oct-07 Oct-29-07 Oct-31-07 22.3 117.8
8 Demo 2 Preliminary Design Review Dec-07 Dec-07 Dec-07 Dec-19-07 Jan-7-08 21.1 139.0
9 Draco (RCS Thruster) Initial Hot Fire - - Mar-08 Mar-21-08 Mar-28-08 6.0 145.0 New Milestone added in Rev 2.
10 Financing Round 2 Mar-08 Mar-08 Mar-08 Mar-21-08 Apr-16-08 10.0 155.0
11 Demo 3 Preliminary Design Review Apr-08 Apr-08 Jun-08 Jun-27-08 Jun-30-08 22.0 177.0
12 Multi-engine Test - - Sep-08 Aug-4-08 Aug-18-08 22.0 199.0 New Milestone added in Rev 2.

FY09
13 Demo 2/3 System Critical Design Review Jun-08/Jan-09Jun-08/Jan-09 Dec-08 Dec-18-08 Dec-19-08 25.0 224.0 Combined original Milestones 12/15.
14 Financing Round 3 Mar-09 Mar-09 Mar-09 Feb-8-09 Mar-3-09 10.0 234.0 Was Milestone 16 in original SAA.
15 Demo 1 Readiness Review Feb-08 Feb-08 Mar-09 5.0 Was Milestone 9 in original SAA.
16 CUCU Flight Unit Design, Accept, Delivery - - May-09 9.0 New Milestone added in Rev 2.
17 Demo 1 Mission Sep-08 Sep-08 Jun-09 5.0 Was Milestone 13 in original SAA.
18 Demo 2 Readiness Review Dec-08 Dec-08 Sep-09 5.0 Was Milestone 14 in original SAA.

FY10
19 Demo 2 Mission Jun-09 Jun-09 Nov-09 5.0 Was Milestone 17 in original SAA.
20 Cargo Integration Demonstration - - Jan-10 5.0 New Milestone added in Rev 2.
21 Demo 3 Readiness Review Jul-09 Jul-09 Jan-10 5.0 Was Milestone 18 in original SAA.
22 Demo 3 Mission Sep-09 Sep-09 Mar-10 5.0 Was Milestone 19 in original SAA.

TOTAL 278.0

*Dates are on existing Space Acts - not projected dates
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American Recovery and 
Reinvestment Act of 2009

● $400M allocated to Exploration

● $150M planned for Commercial Crew and Cargo to stimulate 
efforts within the private sector to develop human 
spaceflight capabilities

● Funding will support four activities:
- $80.0M for development of commercial crew space transportation 

concepts and enabling technologies and capabilities

- $42.0M to accelerate U.S. development of ISS docking system interfaces 
for crew vehicles

- $20.0M for enhancement of commercial cargo systems to improve 
reliability for crew transportation

- $8.0M for the development of human-rating requirements documentation
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